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WEEKLY ENVIRONMENTAL ACTIVITY REPORT

11/21/2021

PLANNED ACTIVITIES

1.1. SITE EVALUATION

West storm water pond sample locations and results, shown in Attachment 3.

YSL Monitors (2) installed in UT-4. Monitor pH, ORP, temperature, and rhodamine. Data downloaded
on 11/18, confirming rapid migration of dye from the raffinate pond to UT-4. . Results to be reviewed
during next mesting.

Downloaded LIDAR data from State files.

Draft scope and data quality objectives for bedrock drilling prepared and will be confirmed during week
of November 29%, with due consideration to results from UT-1 sampling and Rhodamine dye testing
results in UT-4.

Updated SAP underway with chronological description of field activities, results and quality assurance
program implementation.

Awaiting data from process ponds drilling program.

Other (correspondence, inquiries, Q & A, efc.) — nothing to report.

1.2. REMEDIATION

1.21.

12.2.

1.2.3.

1.24.

Liquid recovery system:
Latest log included in attachment 2.

Soil remediation:
e  Further soil remediation, pending outcome of drilling campaign.

Pond repair/inspection work:

e All west pond repair work complete. Repairs of holes in liners to facilitate sampling to be performed on an
ongoing basis.

e  Eastponds cleaned and ready for inspection on Nov 237 and 24,

UT- 4 metal removal from liquid:
e  Zinc-B-gone frial unit installed and being bypassed, until permitting issue is resolved.

PROGRESS AGAINST PLAN

See attachment 1 (Action tracker) for details

GENERAL

Final draft of AOC in circulation with AZP.
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4. ATTACHMENTS

1. Action tracker
2. Liquid recovery system pumping log.
3. West storm water pond sample locations and results.



